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MEMORANDUM FOR: Comptroller
FROM: R. M. Huffstutler
Deputy Director for Administration
SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
25X1 Expenditures - June 1988
REFERENCE: Memo for Comptroller fm DDA, dtd 30 Jan 85,

Same Subject

1. Attached is a summary of the obligations, commitments,
and expenditures in FAN 81-2000, New Headquarters Building
(NHB) Construction for June 1988 (Attachment A). For FY 84, we
recorded expenditures of $16,330.00 for additional electrical
power and air conditioning for the self-filter room in the NHB;
$779.12 for renovations to the area to be occupied by the
Office of Scientific and Weapons Research (OSWR); and $7,382.70

25X1 for tamper proof screws and supplies.

2. For FY 85, we recorded the following expenditures:
$96,041.13 for Route 123 improvements; $121,512.94 for
renovations to the Office of Technical Service (OTS) labs;
$4,793.39 for roof drains and water softeners; $14,036.00 for
modifications to the South Filter (B/B) room; $967.38 for
repair of water damage to the OTS area; $42,770.14 for
installation of carpeting; $1,137.49 for the installation of
floor grates in the Powerhouse; §9,025.87 for revisions to the
second floor computer 2zone; and $300.21 for Balmar blueprints.
The following obligations were recorded in June: $115,607 for A
& E services for the refit of the OTS area; $348,317 for
modifying the location of outlets in the NHB; $69,710 for the
installation of 50HZ motor generator, outlets, and lab sinks;
$4,500 for the reinstallation of the NHB Dedication Plaque;

25X1
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SUBJECT: New Headquarters Building Construction Monthly
Report of Obligations and Expenditures -
June 1988

102,975.54 for installation of the partial- height partitions;
7,439 for roof drains and water softeners for the Central
Plant; $24,476 for tests for leakage in the southside chilled
water line; $58,380 for installation of tamper proof screws and
power for the alarm system; and $19,402.95 for Balmar
blueprints. The following commitments were made in June: $534
for the NHB South Filter (B/B) modification; $104,000 for
modification to outlet holes in NHB; $66,313 for construction
in OSWR equipment rooms; $23,296 for construction of a vault
wall in the North Tower; $300,000 for renovation of Office of
General Counsel office space; $7,000 to provide electrical
service in OTS area; $10,293 for minor renovations on the
second floor; $68,594 for minor renovations to Office of Sigint
Operations office space; and $90,000 decommitment correcting a

duplicate commitment[::i:::j

3. The monthly Open Obligation Activity Report (OOAR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
30 June 1988 . are provided as Attachment B. The Status of
Allotments Report for the period ending 30 June 1988 is
Attachment C.

%90,000 for A & E services; $47,565 for the PASS project;

4., Any questions regarding this report and the FAN 81-2000

transactions may be referred to the Chief, Budget and Fiscal
Branch, OL, on

R. M. Huffstutler

Attachments: A-C
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25X1 OL/B&FB (25Juls8)

Distribution: :
Orig - Adse (w/atts)

2 - DDA (w/atts)

1l - OL Files (w/0o att)

1l - OL/B&FB Official (w/atts)
1l - OL/B&FB Chrono (w/o atts)

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2013/03/05 : CIA-RDP91-00981R000100060019-9




